

Evolve Mobile Deployment Status Report

Android + iOS pre-release review

Generated: 2026-07-28 14:22

Executive Status

- Current recommendation: NO-GO for production store submission.
- Feature completeness is strong, but store compliance and release plumbing block launch.
- Core app health: TypeScript passes, app tests pass (76), functions tests pass (49).
- Blocking quality/security checks: ESLint has errors and npm audit reports critical issues.

Validated Build/Test Snapshot

- TypeScript: PASS (npx tsc --noEmit).
- App tests: PASS (13 suites, 76 tests).
- Functions tests: PASS (2 suites, 49 tests).
- ESLint: FAIL (7 errors, 8 warnings).
- npm audit: FAIL (27 vulnerabilities: 4 critical, 10 high, 12 moderate, 1 low).

Critical Issues (Must Fix Before Release)

- Privacy Policy and Terms rows in settings are non-functional (no onPress).
- iOS AppIcon set has no image filenames mapped (including 1024x1024 marketing icon).
- iOS DEVELOPMENT_TEAM is not configured in Xcode project.
- Android release requires keystore.properties; currently missing in workspace.
- Version inconsistency: package.json=0.0.1, native build=1.0/1, Settings UI=2.1.1.

High Priority Issues

- No CI/CD pipeline (no GitHub workflows, no Fastlane, no EAS config).
- Critical toolchain vulnerability in @react-native-community/cli (<19.1.2).
- Release minification disabled on Android (enableProguardInReleaseBuilds=false).
- Both package-lock.json and yarn.lock are committed (install drift risk).
- No crash telemetry stack (Crashlytics/Sentry) for production observability.

Medium / Risk Items

- PDF viewer routes documents through docs.google.com/gview (third-party exposure risk).
- PII caching in AsyncStorage should be reviewed against policy and threat model.
- Firebase service config files are committed (expected for RN, but key restrictions are mandatory).
- Floating Android dependency androidx.activity:1.9.+ can cause non-deterministic builds.
- New Architecture is enabled; must complete full real-device smoke cycle pre-ship.

Platform Readiness

- Android: closer to release; launcher assets present and signing flow exists.
- Android blockers: keystore.properties, lint/audit cleanup, privacy/terms URL wiring, version alignment.
- iOS: packaging blockers are significant (icons + DEVELOPMENT_TEAM).
- iOS blockers: AppIcon mapping, team signing, privacy/terms URL wiring, version alignment.

Evolve Mobile Deployment Status Report

Android + iOS pre-release review

Generated: 2026-07-28 14:22

Recommended Fix Plan (Priority Order)

- 1) Wire Privacy Policy and Terms to public HTTPS pages and test navigation.
- 2) Populate all iOS app icon sizes and set DEVELOPMENT_TEAM.
- 3) Align app versions across package.json, Android, iOS, and settings/about screens.
- 4) Provide release signing artifacts (keystore.properties + keystore) and verify release builds.
- 5) Fix all ESLint errors and update vulnerable CLI dependencies ($\geq 19.1.2$).
- 6) Choose one lockfile strategy (npm or yarn) and remove the other.
- 7) Add CI workflow: lint + tsc + jest + rules tests + functions tests.
- 8) Add crash/error telemetry and complete store privacy/data safety forms.

Definition of Release Ready

- All critical blockers closed and verified on both platforms.
- Quality gates green in CI on every merge to main.
- Store assets and legal links validated in production build.
- Security and dependency risk accepted or remediated with documented sign-off.
- Smoke test checklist complete on real devices for login, notifications, media, PDFs, and quizzes.